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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition
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PROJECT (Name and address): CHANGE ORDER NUMBER: BP1 899-001 OWNER: [X]
899-Tippecanoe Co Central Offices - INITIATION DATE: 2/23/21 )
TCCO CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []
Lafayette, IN 47905 CONTRACTOR: [X]
TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Eberhardt Heating & Cooling, LLC CONTRACT DATE: March 6, 2020 OTHER: []
1032 East Boulevard CONTRACT FOR: 1G-Heating Ventilating and Air

Pine Village, IN 47975 Conditioning (HVAC)

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-028
[1 RTU #5 change to gas-fired roof top $4,406.40
[1 Concrete roof cutting and removal $4,274.41
[1 Pipe portal and concrete cutting for mezzanine unit $552.23
[1 Additional Exterior Ductwork insulation and lagging $7.690.38
Total INCREASE for this Change Order: $16,923.42
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CHANGE ORDER BP1 899-001 (EWO 899-028)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.
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NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, N 47901
SS G ADDRESS

r
BY (Signature) 5 BY (Signature)
Mike Roberts < Z , NA
(Typed name) [4 WE: (Typed name) DATE: NA
Eberhardt Heating & Cooling, LLC Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)

1032 East Boulevard
Pine Village, IN 47975

20 N. 3rd Street
Lafayette, IN 47901

ADDRESS _ ADDRESS

BY (Signature) BY (Signature)

Dave Eberhardt 3.2.2021 Tracy Brown

(Typed name) DATE: (Typed name) DATE:
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